PROJECT FACTSHEET
Philadelphia Shipyard Sea Wall
US Army Corps Philadelphia, PA

of Engineerss _
Philadelphia District April 2007

CONGRESSIONAL DISTRICTS: Rep. Brady (PA-1)

APPROPRIATION / PHASE: BUSINESS

Continuing Authorities/ Initial Appraisal & Feasibility PROGRAM:
Flood Damage
Reduction

AUTHORITY: Section 103, (Hurricane and Storm Damage Reduction) River and
Harbor Act of 1962 (PL 87-874), as amended.

LOCATION: The project areais situated along the Delaware River in the City of
Philadel phia, PA, near the confluence of the Schuylkill River and the Delaware River.
The seawall islocated within the Philadelphia Naval Shipyard.

DESCRIPTION: The seawall extends eastward approximately 6700 feet along the
Delaware River. Most portions of the wall and its supporting pilings are more than 100
years old; severe deterioration is threatening existing buildings and utilities located in the
National Register Historic District. Additionally, the poor condition of the seawall limits
future redevelopment opportunities at the Navy Yard.

STATUS: The Philadelphia Industrial Development Corporation (PIDC) completed an
engineering analysis of the seawall that included preliminary design drawings
(November 2004). The appropriated Federal FY 06 funds were used to complete an Initial
Appraisal Report (IAR) which was completed in October 2006 and also to initiate the
Feasibility Study for 4000 feet of the structure. This work includes evaluation of the
PIDC contracted design work, surveys, and initiating a Feasibility Cost Share Agreement
(FCSA) and an environmental assessment/impact statement. FY 07 funds would be used
to complete the Feasibility Study, as appropriate, and conduct the Planning Design
Analysis phase to expedite a construction contract within FY 07. The current Corps of
Engineer constraints on expending over $100,000 without a FCSA combined with
constraints on implementing any new FCSA, impacts the PCA and funding process for
construction by extending the timeline.

FINANCIAL BUDGET

DATA ($000) DATA ($000)
Fed Non-Fed Total Comments

| Construction [ 2990| 1,610[4,600| | FY 06| 198 | IAR/PDA |




SPONSOR: The City of Philadelphia submitted an updated L etter of Intent dated August
25, 2006. This letter authorizes the Philadelphia Industrial Development Corporation and
the Philadel phia Authority for Industrial Development to represent the City on project
matters.

COMMENTS: Thelnitial Appraisal Report was approved by higher authority October
2006.

PROJECT MANAGER: Barbara E. Stratton
(215) 656-6584
barbara.e.stratton@usace.army.mil







